CONTINUATION SHEET AIA DOCUMENT G703

APPLICATION NO: 3 APPLICATION DATE: 11/02/2026 PERIOD TO: 10/31/2026

ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED		MATERIALS PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED AND STORED TO DATE (D+E+F)	% (G ÷ C)	BALANCE TO FINISH (C - G)	RETAINAGE (IF VARIABLE RATE)
			FROM PREVIOUS APPLICATION (D + E)	THIS PERIOD					
A	B	C	D	E	F	G	G ÷ C	H	I
1	General conditions	40,000.00	16,000.00	4,000.00	0.00	20,000.00	50.00%	20,000.00	2,000.00
2	Excavation and grading	85,000.00	85,000.00	0.00	0.00	85,000.00	100.00%	0.00	8,500.00
3	Concrete foundations	100,000.00	40,000.00	20,000.00	0.00	60,000.00	60.00%	40,000.00	6,000.00
4	Framing	150,000.00	0.00	30,000.00	12,500.00	42,500.00	28.33%	107,500.00	4,250.00
5	Roofing	60,000.00	0.00	0.00	0.00	0.00	0.00%	60,000.00	0.00
	GRAND TOTAL	435,000.00	141,000.00	54,000.00	12,500.00	207,500.00	47.70%	227,500.00	20,750.00