AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.
Remit payment to account: 121000248:4417700921

APPLICATION NO: Draw #1
APPLICATION DATE: 10.15.2026
PERIOD TO: 10.25.2026
ARCHITECT'S PROJECT NO:

A	B	C	D	E	F	G		H	I
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED FROM PREVIOUS APPLICATION (D + E)	WORK COMPLETED THIS PERIOD	MATERIAL PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED AND STORED TO DATE (D+E+F)	% (G ÷ C)	BALANCE TO FINISH (C - G)	
1	00 - Contract Requirements		$0.00	$0.00	$0.00				$0.00
2	007316.13 - Builder's Risk	$81,851.00	$0.00	$81,851.00	$0.00	$81,851.00	100.00%		$8,185.10
3	007316.16 - Commercial Liability	$14,763.00	$0.00	$14,736.00	$0.00	$14,736.00	99.82%	$27.00	$1,473.60
4	007316.19 - Flood Insurance	$8,000.00	$0.00	$0.00	$0.00			$8,000.00	$0.00
5	007316.23 - Wind Insurance by owner		$0.00	$0.00	$0.00				$0.00
6	007316.26 - Contractors Liability	$192,000.00	$0.00	$192,000.00	$0.00	$192,000.00	100.00%		$19,200.00
7	007326.13 - Architectural by owner		$0.00	$0.00	$0.00				$0.00
8	007326.16 - Document Printing	$3,504.00	$0.00	$829.12	$0.00	$829.12	23.66%	$2,674.88	$82.91
9	007326.23 - Structural Engineering by owner		$0.00	$0.00	$0.00				$0.00
10	007326.26 - Document Shipping	$1,000.00	$0.00	$0.00	$0.00			$1,000.00	$0.00
11	01 - General Requirements		$0.00	$0.00	$0.00				$0.00
12	013200 - Construction Progress Documentation	$50,000.00	$0.00	$2,700.00	$0.00	$2,700.00	5.40%	$47,300.00	$270.00
13	013216 - Construction Scheduling..	$2,000.00	$0.00	$0.00	$0.00			$2,000.00	$0.00
14	013226 - Construction Progress Reporting	$1,800.00	$0.00	$0.00	$0.00			$1,800.00	$0.00
15	013228 - Office Support	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
16	013229 - Construction Supervision	$350,000.00	$0.00	$18,000.00	$0.00	$18,000.00	5.14%	$332,000.00	$1,800.00
17	013230 - Construction Labor	$50,000.00	$0.00	$3,401.00	$0.00	$3,401.00	6.80%	$46,599.00	$340.10
18	013233 - Photographic Documentation	$2,500.00	$0.00	$950.00	$0.00	$950.00	38.00%	$1,550.00	$95.00
19	013323 - Show drawings	$8,000.00	$0.00	$0.00	$0.00			$8,000.00	$0.00
20	013235 - Aerial Videography	$2,400.00	$0.00	$0.00	$0.00			$2,400.00	$0.00
21	013523 - Safety Requirements	$25,000.00	$0.00	$0.00	$0.00			$25,000.00	$0.00
22	013523.16- Safety Consultant	$50,000.00	$0.00	$0.00	$0.00			$50,000.00	$0.00
23	013523.16 - Safety Railings	$20,000.00	$0.00	$0.00	$0.00			$20,000.00	$0.00
24	013523.19 - Safety Signage	$500.00	$0.00	$0.00	$0.00			$500.00	$0.00
25	013523.23 - Personnel Safety Equipment	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
26	014123.13 - Plan Review Fee	$0.00	$0.00	$0.00	$0.00				$0.00
27	014123.16 - Transportation Impact Fees BO	$0.00	$0.00	$0.00	$0.00				$0.00
28	014123.23 - Recreational Impact Fees BO	$0.00	$0.00	$0.00	$0.00				$0.00
29	014126.13 - Building Permits BO	$0.00	$0.00	$0.00	$0.00				$0.00
30	014126.16 - Trades PermitBO	$0.00	$0.00	$0.00	$0.00				$0.00
31	014126.19 - F.D.O.T. Permits BO	$0.00	$0.00	$0.00	$0.00				$0.00
32	014323.19 - Developmental Impact Fees BO		$0.00	$0.00	$0.00				$0.00
33	014500 - Quality Control	$20,000.00	$0.00	$0.00	$0.00			$20,000.00	$0.00
34	014516 - Punch Items	$20,000.00	$0.00	$0.00	$0.00			$20,000.00	$0.00
35	014523 - Inspection Services Allow	$85,000.00	$0.00	$0.00	$0.00			$85,000.00	$0.00
36	014529 - Testing Laboratory Services Allow	$70,000.00	$0.00	$0.00	$0.00			$70,000.00	$0.00
37	014533 - Threshold Inspection Services Allow	$54,000.00	$0.00	$0.00	$0.00			$54,000.00	$0.00

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Remit payment to account: 121000248:4417700921

APPLICATION NO: Draw #1
APPLICATION DATE: 10.15.2026
PERIOD TO: 10.25.2026
ARCHITECT'S PROJECT NO:

A	B	C	D	E	F	G		H	I
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED FROM PREVIOUS APPLICATION (D + E)	WORK COMPLETED THIS PERIOD	MATERIAL PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED AND STORED TO DATE (D+E+F)	% (G ÷ C)	BALANCE TO FINISH (C - G)	
38	015113 - Temp Electric Allow	$20,000.00	$0.00	$0.00	$0.00			$20,000.00	$0.00
39	015133 - Temp Internet/Phone	$24,000.00	$0.00	$0.00	$0.00			$24,000.00	$0.00
40	015136 - Temp Water	$15,000.00	$0.00	$0.00	$0.00			$15,000.00	$0.00
41	015200 - Construction Facilities	$22,000.00	$0.00	$0.00	$0.00			$22,000.00	$0.00
42	015213 - Field Offices	$20,000.00	$0.00	$0.00	$0.00			$20,000.00	$0.00
43	015219 - Sanitary Facilities	$15,000.00	$0.00	$193.50	$0.00	$193.50	1.29%	$14,806.50	$19.35
44	015400 - Tools/Construction Aids	$500.00	$0.00	$0.00	$0.00			$500.00	$0.00
45	015413 - Temporay Elevators	$18,000.00	$0.00	$0.00	$0.00			$18,000.00	$0.00
46	015416 - Temp Hoists	$87,619.05	$0.00	$0.00	$0.00			$87,619.05	$0.00
47	015419 - Temp Cranes	$10,952.00	$0.00	$0.00	$0.00			$10,952.00	$0.00
48	015419.13 - Lull Rental	$48,000.00	$0.00	$0.00	$0.00			$48,000.00	$0.00
49	015419.16 - Personel Lift	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
50	015419.23 - Fuel for Equipment	$1,000.00	$0.00	$0.00	$0.00			$1,000.00	$0.00
51	015433 - Equip Rental	$80,000.00	$0.00	$0.00	$0.00			$80,000.00	$0.00
52	015600 - Temp Barriers	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
53	015616 - Temp Dust Barriers	$1,000.00	$0.00	$0.00	$0.00			$1,000.00	$0.00
54	015623 - Temp Barricades	$9,000.00	$0.00	$0.00	$0.00			$9,000.00	$0.00
55	015626 - Temp Fencing	$12,000.00	$0.00	$9,958.88	$0.00	$9,958.88	82.99%	$2,041.12	$995.89
56	015800 - Project Identification	$500.00	$0.00	$0.00	$0.00			$500.00	$0.00
57	015813 - Temp. Project Signage	$1,000.00	$0.00	$0.00	$0.00			$1,000.00	$0.00
58	015816 - Temp. Interior Signage	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
59	017100 - Preparation asbuilt and turnover document	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
60	017113 - Mobilization	$50,000.00	$0.00	$0.00	$0.00			$50,000.00	$0.00
61	017123.13 - Construction survey Allowance	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
62	017329 cutting and patching	$1,500.00	$0.00	$0.00	$0.00			$1,500.00	$0.00
63	017413 - piling layput	$7,000.00	$0.00	$0.00	$0.00			$7,000.00	$0.00
64	017416 - Site Maintenance Allow	$20,000.00	$0.00	$115.97	$0.00	$115.97	0.58%	$19,884.03	$11.60
65	017416.13 - Pressure Washing	$6,000.00	$0.00	$0.00	$0.00			$6,000.00	$0.00
66	017419 - Construction Dumpster	$75,000.00	$0.00	$1,490.55	$0.00	$1,490.55	1.99%	$73,509.45	$149.06
67	017423 - Construction Cleaning	$32,000.00	$0.00	$0.00	$0.00			$32,000.00	$0.00
68	017813 - Punch List	$20,000.00	$0.00	$0.00	$0.00			$20,000.00	$0.00
70	017833.13 - HVAC Bond	$12,200.00	$0.00	$0.00	$0.00			$12,200.00	$0.00
71	017833.16 - Plumbing Bond	$17,972.00	$0.00	$17,972.00	$0.00	$17,972.00	100.00%		$1,797.20
72	017833.19 - Electrical Bond	$18,847.00	$0.00	$14,341.00	$0.00	$14,341.00	76.09%	$4,506.00	$1,434.10
73	017833.23 - Structural Concrete Bond	$51,800.00	$0.00	$51,800.00	$0.00	$51,800.00	100.00%		$5,180.00
74	017853 - Turnover Documents	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
75	017853.13 - AS-Built Drawings	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.
Remit payment to account: 121000248:4417700921

APPLICATION NO: Draw #1
APPLICATION DATE: 10.15.2026
PERIOD TO: 10.25.2026
ARCHITECT'S PROJECT NO:

A	B	C	D	E	F	G		H	I
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED FROM PREVIOUS APPLICATION (D + E)	WORK COMPLETED THIS PERIOD	MATERIAL PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED AND STORED TO DATE (D+E+F)	% (G ÷ C)	BALANCE TO FINISH (C - G)	
76	02 - Existing Conditions		$0.00	$0.00	$0.00				$0.00
77	023200 - Geotechnical Investigations BO		$0.00	$0.00	$0.00				$0.00
78	023213 - Subsurface Drilling & Sampling BO		$0.00	$0.00	$0.00				$0.00
79	03 - Concrete	$3,600,900.00	$0.00	$0.00	$0.00			$3,600,900.00	$0.00
80	031500 - Concrete Accesories	$1,500.00	$0.00	$0.00	$0.00			$1,500.00	$0.00
82	033823 - Reviewing of Shop Drawings	$3,000.00	$0.00	$0.00	$0.00			$3,000.00	$0.00
83	05 - Metals		$0.00	$0.00	$0.00				$0.00
84	055900 - Metal Specialties elevator spread beams	$20,000.00	$0.00	$0.00	$0.00			$20,000.00	$0.00
85	057313 - Glazed Decorative Railings Glass	$316,622.00	$0.00	$0.00	$0.00			$316,622.00	$0.00
86	Cabana Doors not included	$0.00	$0.00	$0.00	$0.00				$0.00
88	06 - Wood, Plastics, & Composites		$0.00	$0.00	$0.00				$0.00
89	061000 - Rough Carpentry	$2,000.00	$0.00	$0.00	$0.00			$2,000.00	$0.00
91	07 - Thermal & Moisture Protection		$0.00	$0.00	$0.00				$0.00
92	071416 - Waterproofing	$177,840.00	$0.00	$0.00	$0.00			$177,840.00	$0.00
96	075200 - Modified Bituminuos Roofing	$262,500.00	$0.00	$0.00	$0.00			$262,500.00	$0.00
98	08 - Openings		$0.00	$0.00	$0.00				$0.00
99	081000.13 Doors & Hardware	$295,372.78	$0.00	$0.00	$0.00			$295,372.78	$0.00
101	081000.23 - Door and trim Installation	$160,000.00	$0.00	$0.00	$0.00			$160,000.00	$0.00
102	083116 - Access Panels	$0.00	$0.00	$0.00	$0.00				$0.00
103	083323- Overhead Coiling Doors not included	$0.00	$0.00	$0.00	$0.00				$0.00
110	085000 - Windows	$502,200.00	$0.00	$0.00	$0.00			$502,200.00	$0.00
111	088313 -Mirrors and Shower doors	$63,000.00	$0.00	$0.00	$0.00			$63,000.00	$0.00
112	09 - Finishes		$0.00	$0.00	$0.00				$0.00
113	092116 - Drywall	$950,000.00	$0.00	$0.00	$0.00			$950,000.00	$0.00
114	Smart flood vents	$7,000.00	$0.00	$0.00	$0.00			$7,000.00	$0.00
115	092423 - Cement Plastering	$688,134.44	$0.00	$0.00	$0.00			$688,134.44	$0.00
116	093013 - Ceramic Tile material	$201,600.00	$0.00	$0.00	$0.00			$201,600.00	$0.00
117	Ceramic tile labor	$220,000.00	$0.00	$0.00	$0.00			$220,000.00	$0.00
118	093133 - Window & Door Sills	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
120	096516.13 - Linoleum Flooring	$69,000.00	$0.00	$0.00	$0.00			$69,000.00	$0.00
121	099100 - Painting Contractor	$471,500.00	$0.00	$0.00	$0.00			$471,500.00	$0.00
122	10 - Specialties		$0.00	$0.00	$0.00				$0.00
123	101400 - Signage	$3,500.00	$0.00	$0.00	$0.00			$3,500.00	$0.00
124	102800 - Toilet, Bath & Laundry Accessories	$8,000.00	$0.00	$0.00	$0.00			$8,000.00	$0.00
125	102813.13 Commercial Toilet Accessories	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
126	102819.19 - Shower Doors in mirrors		$0.00	$0.00	$0.00				$0.00
127	104116 - Emergency Key Cabinets	$1,000.00	$0.00	$0.00	$0.00			$1,000.00	$0.00

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.
Remit payment to account: 121000248:4417700921

APPLICATION NO: Draw #1
APPLICATION DATE: 10.15.2026
PERIOD TO: 10.25.2026
ARCHITECT'S PROJECT NO:

A	B	C	D	E	F	G		H	I
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED FROM PREVIOUS APPLICATION (D + E)	WORK COMPLETED THIS PERIOD	MATERIAL PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED AND STORED TO DATE (D+E+F)	% (G ÷ C)	BALANCE TO FINISH (C - G)	
128	104416 - Fire Extinguishers	$7,000.00	$0.00	$0.00	$0.00			$7,000.00	$0.00
129	105523 - Mail Boxes	$3,000.00	$0.00	$0.00	$0.00			$3,000.00	$0.00
130	105723.13 - Wire Closet Shelving	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
131	107313 - Awnings	$26,000.00	$0.00	$0.00	$0.00			$26,000.00	$0.00
132	108---- Trash Room doors	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
133	108213 - Exterior Grills & Screens lvrs	$15,000.00	$0.00	$0.00	$0.00			$15,000.00	$0.00
134	11- Equipment		$0.00	$0.00	$0.00				$0.00
135	113100 - Residential Appliances	$272,034.00	$0.00	$0.00	$0.00			$272,034.00	$0.00
136	12 - Furnishings		$0.00	$0.00	$0.00				$0.00
137	123000 - Cabinetry	$343,806.00	$0.00	$0.00	$0.00			$343,806.00	$0.00
138	123600 - Countertops	$169,899.66	$0.00	$0.00	$0.00			$169,899.66	$0.00
139	129313 - Bike Rack	$1,000.00	$0.00	$0.00	$0.00			$1,000.00	$0.00
140	13 - Special Construction		$0.00	$0.00	$0.00				$0.00
141	131113 - Pool	$215,000.00	$0.00	$0.00	$0.00			$215,000.00	$0.00
142	131146 -Not included need ada chair for pool	$0.00	$0.00	$0.00	$0.00				$0.00
143	131153 - Pool Engineering	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
144	14 - Conveying Equipment		$0.00	$0.00	$0.00				$0.00
145	142000 - Elevators	$280,000.00	$0.00	$140,000.00	$0.00	$140,000.00	50.00%	$140,000.00	$14,000.00
146	142819.13 - Steel spreader beams not icluded		$0.00	$0.00	$0.00				$0.00
147	149182 - Trash Chutes	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
148	21 - Fire Suppression	$390,000.00	$0.00	$0.00	$0.00			$390,000.00	$0.00
149	213116 - Diesel-Drive Fire Pump Not included		$0.00	$0.00	$0.00				$0.00
150	22 - Plumbing	$1,090,730.00	$0.00	$0.00	$0.00			$1,090,730.00	$0.00
151	23 - HVAC	$755,156.00	$0.00	$0.00	$0.00			$755,156.00	$0.00
152	26 - Electrical	$1,507,785.00	$0.00	$0.00	$0.00			$1,507,785.00	$0.00
153	31 - Earthwork	$640,145.00	$0.00	$0.00	$0.00			$640,145.00	$0.00
156	312000 - Demo	$190,000.00	$0.00	$0.00	$0.00			$190,000.00	$0.00
157	Asbestos testing not included	$0.00	$0.00	$0.00	$0.00				$0.00
158	Asbestos removal and disposal not included	$0.00	$0.00	$0.00	$0.00				$0.00
159	312319 - Site Dewatering allowance	$10,000.00	$0.00	$0.00	$0.00			$10,000.00	$0.00
160	313116 - Termite Control	$5,000.00	$0.00	$0.00	$0.00			$5,000.00	$0.00
161	316213.23 - Prestressed Concrete Piles	$568,985.00	$0.00	$0.00	$0.00			$568,985.00	$0.00
162	32 - Exterior Improvement		$0.00	$0.00	$0.00				$0.00
163	320100 - Dumpster Enclosure	$8,000.00	$0.00	$0.00	$0.00			$8,000.00	$0.00
164	321413.13 - Interlocking Concrete Pavers		$0.00	$0.00	$0.00				$0.00
165	323113 - Fences & Gates	$25,000.00	$0.00	$0.00	$0.00			$25,000.00	$0.00
166	323113.26 - Lockers storage none included	$0.00	$0.00	$0.00	$0.00				$0.00

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

Remit payment to account: 121000248:4417700921

APPLICATION NO: Draw #1
APPLICATION DATE: 10.15.2026
PERIOD TO: 10.25.2026
ARCHITECT'S PROJECT NO:

A	B	C	D	E	F	G		H	I
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	WORK COMPLETED FROM PREVIOUS APPLICATION (D + E)	WORK COMPLETED THIS PERIOD	MATERIAL PRESENTLY STORED (NOT IN D OR E)	TOTAL COMPLETED AND STORED TO DATE (D+E+F)	% (G ÷ C)	BALANCE TO FINISH (C - G)	
167	327000 - Landscaping	$45,000.00	$0.00	$0.00	$0.00			$45,000.00	$0.00
168	33 - Utilities		$0.00	$0.00	$0.00				$0.00
169	33113.16 - Sewer Fees BO	$0.00	$0.00	$0.00	$0.00				$0.00
170	331200 - Water Utilities Equipment BO	$0.00	$0.00	$0.00	$0.00				$0.00
171	331213 - Water Service Fees BO	$0.00	$0.00	$0.00	$0.00				$0.00
172	331213.13 - Water Backflow Preventer BO	$0.00	$0.00	$0.00	$0.00				$0.00
173	331213.16 - Fire Line Backflow Preventer BO	$0.00	$0.00	$0.00	$0.00				$0.00
174	331213.19 - Fire Line Connection Fees BO	$0.00	$0.00	$0.00	$0.00				$0.00
175	331233 - Water Meters BO	$0.00	$0.00	$0.00	$0.00				$0.00
176	333116 - Sanitary Sewer Connect Fees BO	$0.00	$0.00	$0.00	$0.00				$0.00
177	335133 - Natural Gas Metering BO	$0.00	$0.00	$0.00	$0.00				$0.00
178	Contingency	$500,000.00	$0.00	$40,579.00	$0.00	$40,579.00	8.12%	$459,421.00	$4,057.90
179	Overhead	$510,402.54	$0.00	$20,238.58	$0.00	$20,238.58	3.97%	$490,163.96	$2,023.86
180	Profit	$1,226,667.43	$0.00	$49,964.08	$0.00	$49,964.08	4.07%	$1,176,703.35	$4,996.41
181	Total Project	$18,750,487.90	$0.00	$661,120.68	$0.00	$661,120.68	3.53%	$18,089,367.22	$66,112.08

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity